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INSTRUCTIONS: 
Research project investigators and/or project managers should complete a quarterly progress report (QPR) for each 
calendar quarter during which the projects are active. 

 

WisDOT research program category: 

 Policy research   Wisconsin Highway Research Program 

 Other    Pooled fund TPF#       

Report period year: 2014 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Reflective Cracking Between Precast Prestressed Box Girders 

Project investigator: Upul Attanayake Phone: 269-276-3217  E-mail: upul.attanayake@wmich.edu 

Administrative contact: Carole Nelson Phone: 269-387-4746  E-mail: carole.nelson@wmich.edu 

WisDOT contact: William Oliva Phone: 608-266-0075  E-mail: william.oliva@dot.wi.gov 

WisDOT project ID: 0092-14-01 Other project ID:       Project start date: 8/20/2013 

Original end date: October 20, 2015 Current end date:       Number of extensions:       

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
Project description: 

The adjacent precast concrete box beam bridge is the bridge of choice for short and short-to-medium span bridges 

due to ease of construction, favorable span-to-depth ratios, aesthetic appeal, and high torsional stiffness. This bridge 

is losing favor primarily because of persisting performance issues such as longitudinal cracking at the shear key 

locations that reflects to the deck surface. This bridge was first introduced to the U.S. in the 1950’s. Design changes 

have been incorporated since then primarily for improving performance. However, performance problems, 

specifically the longitudinal deck cracking, still persist. Reflective deck cracking is identified as the leading cause for 

triggering other distresses that create safety concerns. 

This project will document the best practices, develop implementation recommendations, and demonstrate 

effectiveness of recommendations through a filed implementation. 
 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 

 Submitted Phase I report with implementation recommendations.  
 A very successful progress meeting was held.  

 
Anticipated work next quarter: 

 Review literature to identify wearing surface types and guard rail attachment details. 
 Get feedback from NYSDOT on proprietary grout materials. 
 Identify a site and work with WisDOT to implement the recommended detail. 

 
Circumstances affecting project or budget: 
 
Attach / insert Gantt chart and other project documentation 

 Gantt chart is attached. 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

84999 7151 17778 21 41 
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